

Project history

The archive function ensures the current state of the management summary, checklist and map. By selecting a previous date, project data of the past can be displayed.

The screenshot displays the 'MANAGEMENT SUMMARY' interface of a project management tool. The top navigation bar includes icons for Projects, Multi Project Cockpit, ToDo List, Critical Changes, Checklist, Management Summary, Gantt Chart, process-map, Project activities, Project data, Document list, and Project drive. The 'MANAGEMENT SUMMARY' section features a timeline with stages: YEP Prephase, Detail Design, Basic Design, and Series Preparation/-Production. A green arrow points to the 'Archive' button in the top right. Below the timeline, a dropdown menu for 'Archive date' is open, showing a list of dates and times. A green arrow points to the 'Archived date' column in the dropdown. The main content area displays a detailed view of the 'YEP Prephase' stage, including a section titled 'OVERALL Team me' and a list of critical path items.

MANAGEMENT SUMMARY

Archive date

Archive

Info mail

Create PDF

Milestone Release

Meeting report

Finish meeting & archive

Cancel

Save

YEP Prephase

Detail Design

Basic Design

Series Preparation/-Production

Yacht From Shipyard 25.09.2017

Structure Freeze 30.08.2017

Archive date

03.05.2018 11:00

02.05.2018 12:12

02.05.2018 12:00

20.04.2018 10:35

Archived date

optionen nicht gefällt werden

n von Schiffen kann nicht gestoppt werden

-Pünktliche Schaffung vom Negative list gefährdeten (Maßnahmen sind z.B. Überstunden)\$:#:en:Critical:

- Due to a non-established list of objectives (Fr. Dietrich) a decision for internal options can not be made

As a result an internal vendor can be appointed and the detailed construction of ship can not be stopped